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® Background
The Department of Defense was directed by Congress through Public Law

99-145 as the government agency responsible for destruction of the chemical
weapons stockpile. To comply with treaty agreements and congressional
mandate, destruction of these weapons must be completed by 2007.

Responsibility
Mr. Jim Bacon (SES), the Program Manager for Chemical Demilitarization

(PMCD), Aberdeen Proving Ground, Md., is assigned responsibility for the
Chemical Stockpile Disposal Program. Huntsville Center is responsible by
agreement with PMCD and the Headquarters, U.S. Army Corps of Engineers,
for being the Life Cycle Project Manager for design, equipment acquisition,
equipment installation, and facility construction for the chemical demilitarization
facilities under construction and those yet to be awarded. The U.S. Army
Operations Support Command, Rock Island, Ill., is the contracting agency.
Program Status

Incineration was selected as the baseline disposal pro-
cess.  Disposal operations were completed in November
2000 and closure activities have begun at the pilot facility on
Johnston Atoll (JACADS) in the South Pacific.  Disposal
operations are successfully underway at Deseret Chemical
Depot, Utah, the first of eight facilities in the continental
United States.
n Anniston Chemical Activity, Ala. — The Army

awarded a contract for construction and operation of  an
incineration facility in February 1996 to the Westinghouse
Electric Corporation, now The Washington Group.  An
environmental permit application to comply with the Re-
source Conservation and Recovery Act was approved by
the Ala. Department of Environmental Management in June
1997.  Construction began at that time and was completed
in June 2001.
n Umatilla Chemical Depot, Ore. — The Army

awarded a contract for construction and operation of an
incineration facility in February 1997 to Raytheon Demilitari-
zation Company, now The Washington Group. Construction

began in June 1997 and was completed in August 2001.
n Pine Bluff Chemical Activity, Ark. — The Army awarded a contract for
construction and operation of an incineration facility in July 1997 to Raytheon
Demilitarization Company, now The Washington Group. After environmental
permits were granted, construction began in February 1999 and is about 62%
complete.

Construction of a chemical weapons
incineration facility



n Aberdeen  Proving  Ground,  Md., and Newport Chemical Depot, Ind.. — An alternative technology for disposal
has been chosen for these two sites.  In December 1996, the Army recommended neutralization technology followed by
secondary processing for the destruction of chemical agent stored without explosives in bulk containers.  In October
1998, a contract for the Aberdeen facility was awarded to Bechtel National, Inc.  In February 1999, a contract for the
Newport facility was awarded to Parsons Infrastructure.  Both are design-build contracts with overall progress at 45%
at Aberdeen and 29% at Newport.

n Pueblo Chemical Depot, Colo., and Blue Grass Chemical Activity, Ky. — These two projects have been placed
on hold by congressional mandate in order to study alternative technologies to destroy their stockpiles.

Russian Chemical Weapons Destruction Program
Shchuch’ye Chemical Weapons Destruction Facility — The U.S. government has committed to assist the Russian

Federation in the destruction of its chemical weapons. In December 1996, the Huntsville Center awarded a contract to
manage, conduct research and development, design, and construct facilities to assist Russia in executing its chemical
weapons destruction program.  Site work began in January 2001.  Construction of a facility to destroy nerve agent
weapons should be completed in 2006.

Moscow Central Analytical Laboratory — A contract was awarded in November 1996 to renovate and equip an
existing analytical laboratory in Moscow to conduct chemical agent monitoring in support of the chemical weapons
destruction program.  Work was completed and the renovated laboratory transferred in January 2001.

Information:
Public Affairs Office,(256) 895-1690
Chem Demil Director:  Jim Cox,
     (256) 895-1331
http://www.hnd.usace.army.mil
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